GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department - Pula Subbaiah Veligonda Project – Package- II – "Closing of Sunkesula Gap- Excavation of Feeder canal and Teegaleru Canal including construction of CM & CD Works and distributory system for 62,000 Acres on EPC Turnkey System" – **Sub work:-** Package - II(D) - Earth work Excavation and Construction of Under Tunnel of Feeder Canal from Km.3.400 (Under Tunnel)in all respects including roads, plantation & Maintenance HPs & Drawings - Payment of net additional amount of Rs.3,38,28,633/- towards additional quantities for Construction of Under-Tunnel @Km.3.400 of Feeder Canal under Pula Subbaiah Veligonda Project – Approval Accorded - Orders-Issued.

WATER RESOURCES (Projects-II) DEPARTMENT

G.O.RT.No. 452 **Dated:01-09-2020.**

Read:

From the Chief Engineer(Projects), Ongole Letter No.CE& DWRO/ PKM DIST/OGL/DEE1/AEE2/PSVGP/P-II/Vol.19/493, dated:17.06.2020.

@@@

ORDER:-

In the reference read above, the Chief Engineer (Projects), Ongole has informed that the Joint Meeting of State Level Standing Committee and IBM Committee in their minutes dated:27.05.2020 has opined that, under the circumstances explained by Chief Engineer (Projects), Ongole, Government may consider the additional cost increase of Rs.3,38,28,6338/- for Under Tunnel @Km. 3.400 of Feeder Canal due to modified design and additional provisions earlier missing and now found necessary as it is located in the foreshore of the Gantavanipalli Tank, where water level is reported to be maintained at FTL through out the year.

2) The Chief Engineer (Projects), Ongole has requested the Government to accord approval for payment of net additional amount of **Rs.3,38,28,633/-** towards additional quantities over the provision in G.O.MS.No.70, Water Resources (Projects-II) Department, dated:06.07.2018 for Construction of Under Tunnel @Km. 3.400 of Feeder Canal.

3) The Government after careful examination of the proposal of Chief Engineer (Projects), Ongole and also considering the Minutes of the Joint Meeting of State Level Standing Committee and IBM Committee dated:27.05.2020, hereby accord approval for **payment of net additional amount of Rs.3,38,28,633/- (Rupees Three Crore thirty eight lakhs twenty eight thousand and six hundred thirty three only) towards additional quantities over the above what is provided as per G.O.MS.No.70, Water Resources (Projects-II) Department, dated:06.07.2018 for "Construction of Under-Tunnel @Km.3.400 of Feeder Canal under Pula Subbaiah Veligonda Project",** subject to condition that, the Chief Engineer(Projects), Ongole shall ensure the correctness of the estimates, quantities actually done and also identify the savings if any, for adjusting the excess amount from the other components sanctioned vide G.O.MS.No.70, W.R(Projects-II) Department, dated:06.07.2018.

4) The Chief Engineer(Projects), Ongole is requested to take necessary action accordingly.

(PTO)

5) This order issues with the concurrence of Finance (FMU-W.R.II) Department, vide their U.O.No.FIN01-FMU0MRAS(WR2)/208/2020-FMU-WR-II **Computer No:** 1203854, dated:12.08.2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
SPECIAL CHIEF SECRETARY TO GOVT

To
The Chief Engineer (Projects), Ongole.
Copy to:
The P.S to Hon'ble Minister for Water Resources.
The P.S to Special Chief Secretary to Government (WRD).
The Finance (FMU-WR.II) Dept.,
The Accountant General, A.P., Vijayawada.
The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.
Sf/Sc.

// FORWARDED :: BY ORDER //

SECTION OFFICER